



PLM Interest Group

PLM Delivery Handbook

Version 1.0

15 January 2016

Table of Contents

Executive Summary		3
0	Executive Summary	4
About This Handbook		8
1	Background.....	9
1.1	PLM Financial Framework Initiative	9
1.2	PLM Delivery Concept.....	9
2	Introduction	10
2.1	Purpose of the Handbook.....	10
2.2	Mandatory References	10
2.2.1	PLM Project Justification Handbook	10
2.2.2	PLM Financial Primer.....	10
2.3	Supplementary Documents.....	11
2.3.1	PLM Governance Standard.....	11
2.3.2	Maturity Reference Manual	11
2.4	Where the Handbook Fits.....	12
2.4.1	Establishing PLM Delivery.....	12
2.4.2	Improving Collaborative PLM Performance.....	13
3	How to use this Handbook.....	14
Definitions		15
4	Definitions.....	16
4.1	PLM Delivery.....	16
4.2	General Definitions.....	16
4.2.1	PLM.....	16
4.2.2	PDM	17
4.2.3	PLM Maturity.....	17
4.2.4	PLM Traction	17
4.2.5	Project or Purchase Justification	18
4.2.6	User and Vendor.....	18
4.2.7	Business Case.....	18
4.2.8	Value	18
Pre-Requisites for PLM Delivery		19
5	First Principles	20
5.1	Establish the Concept.....	20
5.2	PLM Team Action.....	20
5.3	Awareness and Dissemination.....	20
5.4	Vendor Understanding.....	20
6	Detailed Pre-Requisites.....	21
6.1	High Standards	21
6.2	Ability to Quantify Benefits.....	21
6.3	Understanding the Full PLM Scope.....	21
6.4	'As-Is' Definition (Current Scenario).....	21
6.5	PLM Empowerment.....	22
6.6	Solid PLM Governance.....	22
6.7	Thorough Planning.....	22
6.8	Integrated Vendor Collaboration	22

PLM Delivery Overview	23
7 Process Overview	24
8 The PLM Delivery Goal	25
9 PLM Delivery Issues.....	26
9.1 Fitness for Purpose	26
9.2 Contractual Issues.....	26
9.3 Legal Issues	27
9.4 Negotiation.....	27
9.5 Review and Remediation.....	27
9.6 Leveraging Success	27
9.7 Future Delivery Levels.....	28
10 Decide on the Approach	29
10.1 Approach 1: Establishing PLM Delivery	29
10.2 Approach 2: Improving Collaborative PLM Performance	29
11 Define the Initial Delivery Targets	30
12 Analyse and Deconstruct.....	31
12.1 Analysis Algorithm.....	31
12.2 Metrics Algorithm.....	32
12.3 Deconstruction Methods.....	33
12.3.1 16 Axes of PLM.....	33
12.3.2 5 Elements of Metrics.....	33
12.3.3 Apply The '5 Whats'	34
13 Set the Working Delivery Targets	35
14 Set the Contractual Delivery Benefits	36
PLM Delivery Methodology	37
15 Step 1: Preparation	38
15.1 Inputs.....	38
15.2 Required Reading	38
15.3 Review the Pre-Requisites	38
15.4 Reconsider the Issues	38
15.5 Involve the Vendors.....	39
15.6 Adapt to Vendors' Methodologies	39
15.7 Adopt and Endorse the Delivery Goal	39
15.8 Decide on the Approach	40
15.9 Outputs	40
16 Step 2: Initiation	41
16.1 Inputs.....	41
16.2 Discuss the Possibilities	41
16.3 Set the Initial Delivery Targets	41
16.4 Outputs	41
17 Step 3: Expansion	42
17.1 Inputs.....	42
17.2 Evaluate the Possibilities.....	42
17.3 Set the Working Targets.....	42
17.4 Outputs	42

18	Step 4: Quantification.....	43
	18.1 Inputs.....	43
	18.2 Project Justification Handbook.....	43
	18.2.1 Stage 1: Scoping.....	43
	18.2.2 Stage 2: Definition.....	43
	18.2.3 Stage 3: Calculation and Proposal.....	43
	18.3 Produce the Quantified Benefits	44
	18.4 Outputs	44
19	Step 5: Agreement with the Vendor	45
	19.1 Inputs.....	45
	19.2 Joint Review.....	45
	19.2.1 Responsibility.....	45
	19.2.2 Accuracy and Detail	45
	19.2.3 Confidence	45
	19.2.4 Commitment	46
	19.2.5 Confidentiality	46
	19.2.6 Confirmation	46
	19.2.7 Post-Project Assessment	46
	19.3 Set the Contractual Delivery Benefits.....	47
	19.4 Outputs	47
20	Step 6: Project Monitoring and Reporting	48
	20.1 Inputs.....	48
	20.2 Monitoring and Reporting	48
	20.3 Outputs	48
21	Step 7: Review and Re-Assessment with the Vendor.....	49
	21.1 Inputs.....	49
	21.2 Review.....	49
	21.3 Re-Assessment.....	49
	21.4 Remediation.....	49
	21.5 Re-Planning	50
	21.6 Outputs	50
	Epilogue	51
22	Future of PLM Delivery.....	52
	Terms and Conditions	53
23	Terms and Conditions	54
	23.1 Handbook Ownership and Use	54
	23.2 Disclaimer	54